
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNP190 Pay Period:  11/1/2016Contract: Estimate Number: 0014 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/12/2015

11/30/2015

%

$6,259.31

401.0

367.0

367.0

91.52

%Percent Complete($):

%Percent Behind:

SMITH

1.63

Date Notice to Proceed: 11/30/2015

01/03/2017

$1,767,614.25

$1,710,241.73

$1,594,415.26 $203,207.24$1,391,208.02

$0.00

$0.00Test Report Payment Adjustments:

$1,594,415.26 $1,391,208.02 203,207.24

$1,588,155.95 $238,716.09$1,349,439.86

$41,768.16 $-35,508.85

$0.00 $0.00

$0.00 $0.00

The repair of two bridges on S.R. 80 over Peyton's Creek

89.89

20161130

Project(s): 80006-4242-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 522525203,207.2480006-4242-04 73The repair of two bridges on S.R. 80 over Peyton's Creek (L.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0500 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $57,372.52

0.000

1.000

$0.00

$57,372.52

104-04.02 ADDITIONAL
COMPENSATION(DESCRIPT)/EXTR
A DEPTH OF CONCRETE
REMOVAL

80006-4242-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,145.26

0.000

0.800

$0.00

$20,116.21

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

80006-4242-04 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

80006-4242-04 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90170100

-417.59-417.590

0.000.000

80006-4242-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0080006-4242-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90190100

-535.85-535.850

0.000.000

80006-4242-04 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

80006-4242-04 0500 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $72,767.03

0.000

1.000

$0.00

$72,767.03

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(PARTIAL,
BR. NO. 80-SR-080-5.75)

80006-4242-04 0500 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $91,031.76

0.000

1.000

$0.00

$91,031.76

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(PARTIAL,
BR. NO. 80-SR-080-7.00)

80006-4242-04 0100 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $14.18

469.640

865.940

$6,659.50

$12,279.03

203-01.77 ROAD AND DRAINAGE
EXCAVATION (UNCLASS)

80006-4242-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,350.000 $27.27

577.770

2,074.560

$15,755.79

$56,573.25

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0100 0040 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $54.54

0.000

0.000

$0.00

$0.00

203-06 WATER

80006-4242-04 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $32.72

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

80006-4242-04 0500 0400 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $138.94

0.000

58.890

$0.00

$8,182.18

204-04.01 ROCK EXCAVATION (BRIDGES)

80006-4242-04 0500 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $208.41

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

80006-4242-04 0500 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.09

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

80006-4242-04 0500 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

577.000 $14.40

0.000

1,207.580

$0.00

$17,389.15

204-04.10 STRUCTURE EXCAVATION
UNCLASSIFIED

80006-4242-04 0500 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $26.29

0.000

144.000

$0.00

$3,785.76

204-05 ROCK DRILLING (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0500 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $310.30

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

80006-4242-04 0500 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,161.76

0.000

1.000

$0.00

$4,161.76

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 1, PIER
NO.1)

80006-4242-04 0500 0450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,161.76

0.000

1.000

$0.00

$4,161.76

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 1, PIER
NO.2)

80006-4242-04 0500 0460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,161.76

0.000

1.000

$0.00

$4,161.76

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 1, PIER
NO.3)

80006-4242-04 0500 0470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,161.76

0.000

1.000

$0.00

$4,161.76

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 1, PIER
NO.4)

80006-4242-04 0500 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,774.51

0.000

1.000

$0.00

$2,774.51

204-10.05 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 2, PIER
NO.1)

80006-4242-04 0500 0490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,774.51

0.000

1.000

$0.00

$2,774.51

204-10.06 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 2, PIER
NO.2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0080006-4242-04 0500 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,774.51

0.000

1.000

$0.00

$2,774.51

204-10.07 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 2, PIER
NO.3)

80006-4242-04 0500 0510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,774.51

0.000

1.000

$0.00

$2,774.51

204-10.08 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BRIDGE 2, PIER
NO.4)

80006-4242-04 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.45

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

80006-4242-04 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,934.000 $4.80

0.000

1,350.000

$0.00

$6,480.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

80006-4242-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $457.01

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

80006-4242-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $49.66

0.000

480.000

$0.00

$23,836.80

209-65.04 TEMPORARY IN STREAM
DIVERSION

80006-4242-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $49.63

0.000

443.760

$0.00

$22,023.81

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1677.10 998.08998.08 0.000.0080006-4242-04 0500 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $32.53

0.000

998.080

$0.00

$32,467.54

303-01.02 GRANULAR BACKFILL (BRIDGES)

80006-4242-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $24.46

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

80006-4242-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $139.61

0.000

139.020

$0.00

$19,408.58

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

80006-4242-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-381.40-381.400

0.000.000

80006-4242-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

71.7071.700

0.000.000

80006-4242-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $954.37

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

80006-4242-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

80006-4242-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

80006-4242-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $171.24

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

80006-4242-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

80006-4242-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

80006-4242-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

80006-4242-04 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,750.000 $20.94

0.000

195.840

$0.00

$4,100.89

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

80006-4242-04 0500 0530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,249.41

0.000

1.000

$0.00

$16,249.41

602-10.05 BRACING REPAIRS

80006-4242-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $261.81

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

80006-4242-04 0500 0540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144,201.000 $1.18

45,951.000

92,403.000

$54,222.18

$109,035.54

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05400500

-45,837.0351,894.000

-25,100.6423,759.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05400500

45,837.030.000

0.000.000

80006-4242-04 0500 0550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $654.52

31.570

483.940

$20,663.20

$316,748.41

604-03.01 CLASS A CONCRETE (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

167886.00 79,584.0079,584.00 0.000.0080006-4242-04 0500 0560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77,178.000 $0.80

0.000

79,584.000

$0.00

$63,667.20

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05600500

-33,258.1479,584.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05600500

39,517.450.000

0.000.000

80006-4242-04 0500 0570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $282.83

0.000

87.480

$0.00

$24,741.97

604-03.04 PAVEMENT @ BRIDGE ENDS

80006-4242-04 0500 0580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

361.000 $376.38

221.240

367.990

$83,270.31

$138,504.08

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05800500

-17,537.002.000

-10,408.211.187

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05800500

17,537.000.000

0.000.000

80006-4242-04 0500 0590 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,476.000 $6.54

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0500 0600 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,514.000 $2.74

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

80006-4242-04 0500 0610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $109.53

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

80006-4242-04 0500 0620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,904.70

0.000

1.500

$0.00

$34,357.05

604-10.14 REMOVE EXISTING WEARING
SURFACE

80006-4242-04 0500 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $173.20

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS

80006-4242-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

80006-4242-04 0500 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,257.000 $173.38

319.040

1,253.910

$55,315.16

$217,402.92

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

80006-4242-04 0500 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

975.000 $2.55

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

80006-4242-04 0500 0660 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $119.44

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

80006-4242-04 0500 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

761.000 $70.10

0.000

373.830

$0.00

$26,205.48

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

80006-4242-04 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $70.90

0.000

54.000

$0.00

$3,828.60

705-01.01 GUARDRAIL AT BRIDGE ENDS

80006-4242-04 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $88.63

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

80006-4242-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $18.00

0.000

54.000

$0.00

$972.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

80006-4242-04 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

80006-4242-04 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $763.49

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

80006-4242-04 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,181.40

0.000

4.000

$0.00

$8,725.60

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 24.0024.00 0.000.0080006-4242-04 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $13.09

0.000

24.000

$0.00

$314.16

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

80006-4242-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,378.93

0.000

5.000

$0.00

$6,894.65

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

80006-4242-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $29.22

0.000

514.640

$0.00

$15,037.78

709-05.05 MACHINED RIP-RAP (CLASS A-3)

80006-4242-04 0500 0680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $31.97

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

80006-4242-04 0500 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $30.69

55.000

192.000

$1,687.95

$5,892.48

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

80006-4242-04 0500 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $22.84

50.000

106.000

$1,142.00

$2,421.04

710-09.02 6" PIPE UNDERDRAIN

80006-4242-04 0100 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,247.32

0.000

0.700

$0.00

$9,273.12

712-01 TRAFFIC CONTROL
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

890.00 595.00595.00 0.000.0080006-4242-04 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $22.28

0.000

595.000

$0.00

$13,256.60

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

80006-4242-04 0500 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $26.41

0.000

425.000

$0.00

$11,224.25

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

80006-4242-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $12.54

0.000

40.000

$0.00

$501.60

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

80006-4242-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $8.73

0.000

20.000

$0.00

$174.60

712-05.01 WARNING LIGHTS (TYPE A)

80006-4242-04 0100 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

785.000 $5.18

0.000

604.500

$0.00

$3,131.31

712-06 SIGNS (CONSTRUCTION)

80006-4242-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $3.27

0.000

4,444.000

$0.00

$14,531.88

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

80006-4242-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $27.27

0.000

52.000

$0.00

$1,418.04

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0080006-4242-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,726.75

0.000

2.000

$0.00

$5,453.50

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

80006-4242-04 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,817.45

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

80006-4242-04 0100 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,180.25

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

80006-4242-04 0100 0330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,146.69

0.000

1.000

$0.00

$5,146.69

717-01 MOBILIZATION

80006-4242-04 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $23,499.79

0.000

2.500

$0.00

$58,749.48

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

80006-4242-04 0100 0350 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $1.63

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

80006-4242-04 0100 0360 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $27.27

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)
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Line
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80006-4242-04 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.27

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

80006-4242-04 0100 9016 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.36

0.000

0.000

$0.00

$0.00

801-06 MULCH

80006-4242-04 0100 0370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $8.73

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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